Month: November 2019

Project Status:

- A.1. CBBEL:
  - Supplemental Wetland delineation field work in-progress for JD corridor. Revised supplemental wetland delineation field work. Wetland is 90% for original primary site and 80% complete for CSS site. Finished draft wastewater agreement outline and wastewater utility master plan for review.

- A.4. LFA:
  - LFA continued coordination with Army Corp of Engineers and CBBEL on JD site visits. Modeled impacts to Rodgers-Clark Ditch for the Bendix Woods Stormwater Management Project. Worked with the County, CSS and AEP regarding the proposed rail development.

- A.5. LEHMAN:
  - N/A

- A.6. LOCHMUELLER:
  - Completed modification of internal transportation improvements.

- A.7. ANTERO:
  - Draft of master plan provided to County.

Data Collection Status:

- A.1. CBBEL:
  - N/A

- A.4. LFA:
  - N/A

- A.5. LEHMAN:
  - N/A

- A.6. LOCHMUELLER:
  - N/A
Northwest Industrial Logistics Center Master Plan
Consolidated Monthly Progress Update

• A.7. ANTERO:
  • N/A

Relevant Report Summary:
• A.1. CBBEL:
  • N/A
• A.4. LFA:
  • None since last progress report.
• A.5. LEHMAN:
  • N/A
• A.6. LOCHMUELLER:
  • N/A
• A.7. ANTERO:
  • Working on draft master plan updates and comments.

Project Schedule:
• A.1. CBBEL:
  • Phase 1a Archaeological Reconnaissance Survey (Early January 2020), wetland delineation fieldwork on prime sites and CSS (on hold until spring). Continue development of stormwater management strategy.
• A.4. LFA:
  • Budgets and schedules are tracking on the various projects.
• A.5. LEHMAN:
  • N/A
• A.6. LOCHMUELLER:
  • N/A
• A.7. ANTERO:
  • Draft master plan delivered.

Document Production:
Northwest Industrial Logistics Center Master Plan
Consolidated Monthly Progress Update

• **A.1. CBBEL:**
  - Revised JD Wetland Report – completed and submitted to LFA
  - Wetland Delineation Report for CSS site (dependent on access) – in progress
  - Prepare approach outline for Stormwater Management (Urban Drain) – in progress
  - Wastewater Utility Agreement Approach Outline – complete / update as needed
  - Supplemental Wetland Delineation Report for JD report along Ditch corridor (LFA) – complete
  - Threatened and Endangered Species report – complete
  - Stream Habitat Assessment for the Niespodziany Ditch – complete
  - Air Quality Map – current version dated August 27, 2019

• **A.4. LFA:**
  - Exhibits for Rodgers-Clark Ditch indicating results from modeling efforts.

• **A.5. LEHMAN:**
  - N/A

• **A.6. LOCHMUELLER:**
  - Broadband permitting submissions prepared.

• **A.7. ANTERO:**
  - Working on final Master Plan draft.

Team Coordination:
• **A.1. CBBEL:**
  - Need property access for remaining wetland delineation field work.
  - Continue coordination with LFA and Army Corp for JD / Environmental Permitting
  - Coordination with team to complete the Wastewater Utility Agreement Approach
  - Coordination with team to complete the Stormwater Management Strategy
  - Wetland mitigation strategy meeting with DNR and IEC Conservation Group
Northwest Industrial Logistics Center Master Plan
Consolidated Monthly Progress Update

• **4. LFA:** Continue coordination with CBBEL on JD and with CSS/AEP.
  • N/A

• **A.5. LEHMAN:**
  • N/A

• **A.6. LOCHMUELLER:**
  • Coordinating with utilities and INDOT on broadband project.

• **A.7. ANTERO:**
  • Coordinating all aspects of projects.
  • Finalizing various documents.